	2023												2024												2025									
	Jar	Feb	Ma	Apr N	Лау	Jun Ju	ıl Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov D
City Council election																																		
New council member takes office																																		
Entertainment District LGBT Cultural District																																		
Awareness campaign																																		
Conduct fundraising campaign																																		
Hire subject matter expert																																		
LGBTQ+ Cultural District "Engagement Opportunities"																																		
Hillcrest Focused Plan Amendment "Discussion Draft"																																		
SEQA Review and plan approval															>>>>	•																		
MAD																																		
Petitioning	30	% sup	port b	y parce	1																													
Balloting			509	6 suppo	ort we	eighted																												
City Council authorization																																		
Legal challenge deadline (30 days after approval)																																		
Deadline for tax rolls																																		
Property tax billings																																		
Form MAD Committee																																		
Bid new services																																		
Deploy new services																																		
Normal Street Promenade construction (timeline bas	ed o	n Cit	y staff	comm	ents)																												
Construction bidding (SANDAG)		Т																																
Contract negotiation (SANDAG)																																		
Ground breaking (City)							??																											
Construction (SANDAG)													Opei	n ques	stion: V	Vhere	will co	nstru	ction s	tart? I	Norma	l or Ur	niversit	v Ave.										
Secure management agreement with City?														Ė																				
Solicitation of consessions																																		
Deploy activations																																		
Unspecificed public relations campaign tied to Farmers N	Marke	et?																																
Apply for Q3 Q4 Farmers Market permit																																		
Unspecificed public relations campaign tied to NSP?																																		
Deploy new footprint																																		
Apply for Q3 2025 permit																																		
400 University Ave. Project																																		
Meetings to develop 400 Universitty Project																																		
Repaving of 100-500 University Ave																																		